

Corrigendum in Revised RFP No.: GIL\GCEE - SSA\Gyankunj \2019

Please read

SCHEDULE III – IMPLEMENTATION SCHEDULE

Bidder to adhere to the below tabulated implementation schedule (where days refers to calendar days) for the scope of services and give their acceptance for the same when signing the contract:

Scope of work	Time Line (in Calendar days)	Activities
Signing of contract	T	
Delivery, Installation, Commissioning & Inspection	T + 60 (1st lot 3000 classrooms) T + 90(2nd lot additional 3000 classrooms). T + 135(3rd lot additional 3000 classrooms) T + 180(4th lot additional 3000 classrooms)	100% of Delivery, installation and commissioning of each complete lot of 3000 classrooms after inspected by GIL
Manpower Deployment	T+181	Manpower resources should be deployed immediately after completion of installation and commissioning. <ul style="list-style-type: none"> • One person per block for first year & • From second year onwards, only one person per district for remaining contract period

In place of

SCHEDULE III – IMPLEMENTATION SCHEDULE

Bidder to adhere to the below tabulated implementation schedule (where days refers to calendar days) for the scope of services and give their acceptance for the same when signing the contract:

Scope of work	Time Line (in Calendar days)	Activities
Signing of contract	T	
Delivery, Installation, Commissioning &	T + 45 (1st lot 3000 classrooms) T + 90(2nd lot additional 3000 classrooms).	100% of Delivery, installation and commissioning of each complete lot

Inspection	T + 135(3rd lot additional 3000 classrooms) T + 180(4th lot additional 3000 classrooms)	of 3000 classrooms after inspected by GIL
Manpower Deployment	T+181	<p>Manpower resources should be deployed immediately after completion of installation and commissioning.</p> <ul style="list-style-type: none"> • One person per block for first year & • From second year onwards, only one person per district for remaining contract period

Please read

PENALTY SCHEDULE

Penalty will be applicable in line with the lot wise delivery schedule i.e. for 1st lot the delay will be counted from **61st** day onwards for the incomplete work of 1st lot. Penalty amount shall be calculated as under

- Per school per day Rs. 2,000 for deployment delay of first 4 weeks.
- From 5th week onwards, per school per day Rs. 4,000 for deployment delay of further 4 weeks.
- The amount of penalty for delay in delivery & installation shall be subject to a maximum limit of 10% of the total contract value.
- Delay in excess of 8 weeks will be sufficient to cause for termination of the contract. In that case the Performance Bank Guarantee of the bidder will be forfeited.
- In case, the selected bidder does not supply the ordered items for any reason, the bidder will be liable to pay the difference amount to the purchaser, over and above the performance guarantee, which indenter department has to pay to the next or other selected bidder for purpose of the said items.

Note: Penalty will be jointly calculated & deducted for all schools.

In place of

PENALTY SCHEDULE

Penalty will be applicable in line with the lot wise delivery schedule i.e. for 1st lot the delay will be counted from **46th** day onwards for the incomplete work of 1st lot. Penalty amount shall be calculated as under

- Per school per day Rs. 2,000 for deployment delay of first 4 weeks.

- From 5th week onwards, per school per day Rs. 4,000 for deployment delay of further 4 weeks.
- The amount of penalty for delay in delivery & installation shall be subject to a maximum limit of 10% of the total contract value.
- Delay in excess of 8 weeks will be sufficient to cause for termination of the contract. In that case the Performance Bank Guarantee of the bidder will be forfeited.
- In case, the selected bidder does not supply the ordered items for any reason, the bidder will be liable to pay the difference amount to the purchaser, over and above the performance guarantee, which indenter department has to pay to the next or other selected bidder for purpose of the said items.

Note: Penalty will be jointly calculated & deducted for all schools.

"In revised RFP document, kindly consider 60 days instead of 45 days (wherever applicable)"

In revised RFP, in six options, where Short Throw Projector OR Ultra Short Throw Projector mentioned, in technical specifications

Please read

- **Mounting :** Ceiling/Wall & front
- Ceiling/Wall Mount Kit – Ceiling/Wall mount kit for Projector
- **Note :** Bidder will have to install the projector on ceiling/wall in such a way that either shadow of the teacher does not exist OR shadow is minimized through various technologies available in the market (Please refer Wikipedia) and bidder will have to provide necessary cables & other accessories for mounting the projector on ceiling/wall.

In place of

- **Mounting :** Ceiling & front
 - Ceiling Mount Kit - Ceiling mount kit for Projector
 - **Note :** Bidder will have to install the projector on ceiling and provide necessary cables & other accessories for mounting the projector on ceiling.
-

In revised RFP, in Option 6: Interactive TV with inbuilt Storage + Laptop +Speakers

Please read

Interactive TV with inbuilt Storage + Laptop

(Speakers----Deleted)

In place of

Interactive TV with inbuilt Storage + Laptop +Speakers

All other terms & conditions, technical specifications are as per revised RFP document.